
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:39 PM
Run date

Time

Reviewer: Wright, Doug 11-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 382 Date: 15-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 675

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work in the West tower shaft , work on the
South suspender bracket , & miscellaneous work . They started at 7:00 AM.

Salvador & Paul had to work in the West tower shaft on the corner splice plate in splice 3 . Crews
had to weld the C - D splice plate . They had to set their tools , clean & grind the previous weld , heat the
welding area , & calibrate the welding machine . They were done at 8:30 AM. Salvador started to weld at
8:40 AM. He was welding done welding the splice plate at 11:30 AM.

After that , crews had to place the heating blanket , set the timer for 3 hours , wrap up their tools ,
equipments , & pull them out of the site . Crews left at 3:00 PM.

I had to work with Sanny on the tower heads fit up . Anthony , Casey , & Edward had to hook the
South tower head to the crane . They were done at 7:35 AM.

Nicolaus flew the South tower head at 7:40 AM. It was on the top of the grillage at 7:45 AM. Crews
had to adjust the C & D plates , & set the tower shaft on top of the grillage , install the temporary bolts &
snug them . Crews were done at 9:20 AM.

After that , crews had to work on the top diaphragm . Crews had to hook the top diaphragm to the
crane . Nicolaus picked the top cover at 9:45 AM. Crews had to adjust , set it in place & try to fit it with the
4 chimneys

In the afternoon , crews had to pull the South chimney , fly it & set it on the barge . They started at
12:40 PM. Crews were done at 2:30 PM. & they had to install some of the permanent bolts on the South
side of the grillage after removing the South suspender bracket .

In addition to that , crews had to erect the South stair case . Nicolaus flew the 1st section at 11:00 AM.
& the 2nd section at 11:20 AM. Jacob , Richard , & Kevin had to connect the sections & secure it in place .
Crews were done at 12:00 PM.

Check Sanny report for employees names & hours & detailed activities .

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 382 Date: 15-Jul-2011 Friday

Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

5.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00
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